
 

 

CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE (Daily Journal; 12/19/13, 12/26/13, 01/02/14 and 01/09/14) 
CDOT R1 PROJECT SPECIFIC CONSTRUCTION MANAGEMENT PROJECT #19879  

 I-70 TWIN TUNNELS WESTBOUND BORE WIDENING 

 

 

PUBLIC NOTICE PHASE   Date 

1
st
-4

th
   ADVERTISEMENT     12/19/13-01/09/14 

SOI’S DUE      * 01/16/14 

 

SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    01/28/14 

CHIEF ENGINEER SELECTION APPROVAL  01/30/14 

NOTIFICATION      01/30/14 

NEGOTIATION PHASE 

SUBMIT FINANCIAL PACKAGE  * 02/14/14 

AUDIT REQUESTED      02/14/14 

AUDIT COMPLETED     02/28/14 

COST NEGOTIATION MEETING  * 03/03/14 

FINAL CONTRACT PHASE  

CONTRACT APPROVAL/EXECUTION   04/02/14 

 

*Activities that involve consultant 

 


